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This project started on 1 June 2006. 
 
The Ultra-Low Frequency Pipe and Joint Imaging System is being developed and advanced based on 
a partnership between NYSEARCH/NGA (gas industry research consortium and user group), DOT and 
Harris Technologies. This program addresses developing and testing the Harris Technologies Ultra-
Low Frequency Pipe and Joint Imaging System for use in the location of buried pipes and joints and 
is supported by industry sponsors through management by the NYSEARCH organization, cash co-
funding, use of industry field sites for live field tests. 
 
The Harris Technologies Ultra-Low Frequency Pipe and Joint Imaging System operates at narrow 
band low frequencies, using proprietary technology to produce resolution comparable to wideband 
GPR. The low frequency energy is able to penetrate soils that render conventional GPR ineffective. 
The Harris Technologies narrow band ferrite rod antenna approach represents a revolutionary 
departure from the much larger broadband antenna approach currently used in all commercial GPR.  
 
During the Fifth Quarter, the project team continued and initiated several tasks as outlined below. 
 
This report addresses project tasks: 
 
Task #M3 Planning and Preparation for Field Tests 

• Start Date: 1 November 2006; Actual Start Date: 1 March 2007 
• Scheduled Completion Date: 28 February 2007 
• Status: Ongoing; Targeted Completion – 30 November 2007 

 
Task #6 Field Testing 

• Start Date: 1 March 2007 
• Scheduled Completion Date: 31 October 2007 
• Status: Ongoing; Targeted Completion – 31 December 2007 

 
Task #M5 5th Quarterly Status Report 

• Start Date: 1 March 2007 
• Scheduled Completion Date: 31 August 2007 
• Status: Completed 

 
 


